

NPA Relief Activity Status Report

NPA	203	205	206	209	217	240/301
Jurisdiction	CT	AL	WA	CA	IL	MD
Date Relief Need Identified by NANPA	NA	2/24/00	11/23/99	10/7/99	6/15/01	2/17/00
Date NANPA Notified Industry/Regulators	NA	2/24/00	11/23/99	10/7/99	6/15/01	2/17/00
Exhaust Date upon Declaration						
Current Exhaust Date	2Q2010	4Q2012	3Q2020	3Q2021	4Q2011	2Q2022
Forecasted Exhaust Date	2Q2010	4Q2012	3Q2020	3Q2021	4Q2011	2Q2022
Relief Status	Active	Rescinded	Suspended	Active	Active	Active
Number of Remaining NXXs	13	138	216	210	82	327 / 5
Number of NXXs Unavailable	17	17	17	17	14	27 / 27
Initial Relief Planning Meeting Notice Date	NA	2/24/00	11/23/99	10/7/99	6/15/01	2/17/00
IPD Distribution	NA	3/9/00	12/6/99	10/21/99	7/26/01	3/2/00
Actual Filing Date with Regulator	NA	5/25/00	2/15/00	8/28/00	10/18/01	5/12/00
Requested Implementation Date						
Requested Relief Type						
Requested Approval Date						
Approval Date	9/29/99	4/2/01	5/10/00 8/28/01		8/16/06	1/3/01
Approved Relief Type	Overlay	Overlay	Overlay		Overlay	Overlay
Start of Permissive Dialing	TBD	Order Rescinded	Suspended			NA
Mandatory Dialing	TBD	Rescinded	Suspended			TBD
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned	475	659	564		447	227
First Scheduled Implementation Meeting	11/19/99	4/27/01	7/10/00			2/22/01 11/7/01
Planning Letter Published	2/25/00 PL-217 1/3/01 PL-255	6/8/01 PL-284 7/16/01 PL-289	7/31/00 PL-239 8/29/01 PL-298			
Rationing Date (PL #)	4/21/98-138			9/17/99	3/17/03	
Jeopardy Declared (PL #)	4/21/98-138			9/17/99	3/17/03	
In Rationing (Y/N)	Y	N	N	Y	Y	N
Monthly Rationing	3			2	5	
Note: Items in red are changes from the previous version.		205-1	206-1 206-2		217-1 217-2	240-1 240-2 240-3

NPA Relief Activity Status Report

NPA	253	256	262	270	304	305
Jurisdiction	WA	AL	WI	KY	WV	FL
Date Relief Need Identified by NANPA	11/29/99	8/30/07	3/29/01	2/6/01	3/16/00	5/5/99
Date NANPA Notified Industry/Regulators	11/29/99	8/30/07	3/29/01	2/6/01	3/16/00	5/5/99
Exhaust Date upon Declaration						
Current Exhaust Date	2Q2028	2Q2011	1Q2023	2Q2011	3Q0232	2Q2012
Forecasted Exhaust Date	2Q2028	2Q2011	1Q2023	2Q2011	3Q0232	2Q2012
Relief Status	Suspended	Active	Active	Active	Active	Active
Number of Remaining NXXs	381	87	293	57	10	31
Number of NXXs Unavailable	15	16	16	16	30	20
Initial Relief Planning Meeting Notice Date	11/29/99	8/30/07	3/29/01	2/6/01	3/16/00	5/5/99
IPD Distribution	12/6/99	10/4/07	4/26/01	3/4/01	4/11/00	5/26/99
Actual Filing Date with Regulator	2/15/00	12/18/07	TBD	7/25/01	6/21/00	8/4/99
Requested Implementation Date						
Requested Relief Type		Overlay				
Requested Approval Date						
Approval Date	5/10/00			5/31/07	2/13/08	11/10/00
Approved Relief Type	Overlay			Split	Overlay	Overlay
Start of Permissive Dialing	Suspended			3/28/10	7/26/08	9/1/01
Mandatory Dialing	Suspended			TBD	2/28/09	TBD
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned	564			364	681	786
First Scheduled Implementation Meeting	7/10/00			7/10/07	3/4/08	
Planning Letter Published	7/31/00 PL-239 8/29/01 PL-298			7/30/07 PL-365 11/12/07 PL-371 4/11/08 PL-376	3/21/08 PL-375	7/12/01 PL-287
Rationing Date (PL #)		9/20/07		8/31/06	5/10/00	3/22/99
Jeopardy Declared (PL #)		9/20/07		8/31/06	5/10/00	3/22/99
In Rationing (Y/N)	N	Y	N	Y	Y	Y
Monthly Rationing		3		3	2	1
Note: Items in red are changes from the previous version.	253-1 253-2	256-1 256-2	262-1 262-2	270-1 270-2 270-3 270-4	304-1 304-2 304-3	305-1 305-2

NPA Relief Activity Status Report

NPA	312	313	314	315	321/407	323
Jurisdiction	IL	MI	MO	NY	FL	CA
Date Relief Need Identified by NANPA	9/10/98	6/2/99	9/28/99	9/23/99	1/31/01	5/10/99
Date NANPA Notified Industry/Regulators	9/10/98	6/2/99	9/28/99	9/23/99	1/31/01	5/10/99
Exhaust Date upon Declaration						
Current Exhaust Date	3Q2017	2Q2018	3Q2017	1Q2012	3Q2011	2Q2012
Forecasted Exhaust Date	3Q2017	2Q2018	3Q2017	1Q2012	3Q2011	2Q2012
Relief Status	Active	Active	Suspended	Active	Suspended	Active
Number of Remaining NXXs	108	183	164	97	467 / 130	121
Number of NXXs Unavailable	22	25	19	29	18 / 22	16
Initial Relief Planning Meeting Notice Date	9/10/98	6/2/99	9/28/99	9/23/99	1/31/01	5/10/99
IPD Distribution	9/21/98	6/16/99	10/12/99	10/21/99	3/2/01	5/21/99
Actual Filing Date with Regulator	11/18/98	NA	12/17/99	12/23/99	5/15/01	1/31/00
Requested Implementation Date						
Requested Relief Type						
Requested Approval Date	2/1/99		3/1/00	3Q00		
Approval Date	7/1/99	9/12/01	10/24/00		3/25/02	
Approved Relief Type	Overlay	Overlay	Overlay		Overlay	
Start of Permissive Dialing	TBD	TBD	Suspended		NA	
Mandatory Dialing	TBD	TBD	Suspended		Suspended	
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned	872	679	557		689	
First Scheduled Implementation Meeting	9/21/99	TBD	11/10/00		4/23/02	
Planning Letter Published	10/24/99 PL-195	2/1/00 PL-209 4/24/00 PL-227	2/14/01 PL-261 5/11/01 PL-279 10/5/01 PL-303		4/30/02 PL-323 6/3/02 PL-325	
Rationing Date (PL #)	11/12/98		4/17/00			4/15/99
Jeopardy Declared (PL #)	11/12/98		4/17/00			4/15/99
In Rationing (Y/N)	N	N	N	N	N	Y
Monthly Rationing						2
Note: Items in red are changes from the previous version.	312-1	313-1 313-2	314-1	315-1 315-2	321-1 321-2	

NPA Relief Activity Status Report

NPA	336	360	402	408	414	415
Jurisdiction	NC	WA	NE	CA	WI	CA
Date Relief Need Identified by NANPA	6/7/00	3/5/99	6/28/99	NA	6/21/01	NA
Date NANPA Notified Industry/Regulators	6/7/00	3/5/99	6/28/99	NA	6/21/01	NA
Exhaust Date upon Declaration						
Current Exhaust Date	3Q2013	2Q2012	3Q2010	2Q2012	2Q2032	2Q2014
Forecasted Exhaust Date	3Q2013	2Q2012	3Q2010	2Q2012	2Q2032	2Q2014
Relief Status	Active	Suspended	Active	Suspended	Active	Suspended
Number of Remaining NXXs	124	63	56	74	371	99
Number of NXXs Unavailable	22	22	18	17	26	19
Initial Relief Planning Meeting Notice Date	6/7/00	3/5/99	6/28/99	NA	6/21/01	NA
IPD Distribution	6/19/00	4/8/99	7/2/99	NA	6/21/01	NA
Actual Filing Date with Regulator	9/7/00	9/22/99	9/15/99	8/20/98	TBD	12/18/98
Requested Implementation Date						
Requested Relief Type						
Requested Approval Date	9/1/01					
Approval Date		5/10/00		11/20/98		4/1/99
Approved Relief Type		Overlay		Overlay		Overlay
Start of Permissive Dialing		Suspended		Suspended		Suspended
Mandatory Dialing		Suspended		Suspended		Suspended
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned		564		669		628
First Scheduled Implementation Meeting		10/14/99 7/10/00		1/4/99		4/28/99
Planning Letter Published		10/29/99 PL-196 7/31/00 PL-239 8/29/01 PL-298		1/25/99 PL-149 1/14/00 PL-206		8/26/99 PL-191 1/14/00 PL-206
Rationing Date (PL #)		3/8/99		5/1/97		3/1/98
Jeopardy Declared (PL #)		3/8/99		5/1/97		3/1/98
In Rationing (Y/N)	N	N	N	Y	N	Y
Monthly Rationing				2		2
Note: Items in red are changes from the previous version.	336-1	360-1 360-2	402-1	408-1	262-1 262-2	415-1

NPA Relief Activity Status Report

NPA	425	440	443/410	505	510	512
Jurisdiction	WA	OH	MD	NM	CA	TX
Date Relief Need Identified by NANPA	11/23/99	-	2/17/00	1/10/06	NA	12/15/99
Date NANPA Notified Industry/Regulators	11/23/99	-	2/17/00	1/10/06	NA	12/15/99
Exhaust Date upon Declaration						
Current Exhaust Date	3Q2030	1Q2018	2Q2011	4Q2022	4Q2013	1Q2012
Forecasted Exhaust Date	3Q2030	1Q2018	2Q2011	4Q2022	4Q2013	1Q2012
Relief Status	Suspended	Active	Active	Active	Suspended	Suspended
Number of Remaining NXXs	291	236	86 / 0	17	126	92
Number of NXXs Unavailable	16	32	20 / 26	20	17	17
Initial Relief Planning Meeting Notice Date	11/23/99	-	2/17/00	1/10/06	NA	12/15/99
IPD Distribution	12/6/99	-	3/2/00	2/8/06	5/8/98	12/29/99
Actual Filing Date with Regulator	2/15/00	12/1/99	5/12/00	4/19/06	12/30/98	3/1/00
Requested Implementation Date						
Requested Relief Type				split or overlay		
Requested Approval Date				10/3/06		
Approval Date	5/10/00		1/3/01	11/9/06	4/1/99	4/19/00
Approved Relief Type	Overlay		Overlay	Split	Overlay	Overlay
Start of Permissive Dialing	Suspended		NA	10/7/07	Suspended	Suspended
Mandatory Dialing	Suspended		TBD	10/5/08	Suspended	Suspended
Approved Implementation Date (Split - End of Recorded Announcement)				1/11/09	Indef.	
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned	564		667	575	341	737
First Scheduled Implementation Meeting	7/10/00		2/22/01	12/6/06	4/28/99	5/15/00
Planning Letter Published	7/31/00 PL-239 8/29/01 PL-298		3/14/01 PL-266 9/4/01 PL-299	12/21/06 PL-358	8/26/99 PL-190 1/14/00 PL-206	7/5/00 PL-233 5/3/01 PL-276
Rationing Date (PL #)			5/22/00		10/14/98	12/2/99-158
Jeopardy Declared (PL #)			5/22/00		10/14/98	12/2/99-158
In Rationing (Y/N)	N	N	N	N	Y	N
Monthly Rationing					2	
Note: Items in red are changes from the previous version.	425-1 425-2	440-1 440-2	443-1 443-2 443-3 443-4		510-1	512-1 512-2

NPA Relief Activity Status Report

NPA	513	516	518	530	541	559
Jurisdiction	OH	NY	NY	CA	OR	CA
Date Relief Need Identified by NANPA	-	11/2/99	7/1/99	5/27/99	1/16/08	10/5/99
Date NANPA Notified Industry/Regulators	-	11/2/99	7/1/99	5/27/99	1/16/08	10/5/99
Exhaust Date upon Declaration						
Current Exhaust Date	3Q2017	3Q2016	3Q2014	2Q2016	4Q2010	3Q2017
Forecasted Exhaust Date	3Q2017	3Q2016	3Q2014	2Q2016	4Q2010	3Q2017
Relief Status	Suspended	Active	Active	Active	Active	Active
Number of Remaining NXXs	177	163	146	167	66	211
Number of NXXs Unavailable	34	34	21	19	17	19
Initial Relief Planning Meeting Notice Date	-	11/2/99	7/1/99	5/27/99	1/16/08	10/5/99
IPD Distribution	-	11/16/99	7/15/99	6/10/99	2/11/08	10/19/99
Actual Filing Date with Regulator	12/1/99	2/15/00	9/23/99	4/26/00	4/30/08	8/21/00
Requested Implementation Date						
Requested Relief Type					Overlay	
Requested Approval Date						
Approval Date	10/28/00				10/21/08	
Approved Relief Type	Overlay				Overlay	
Start of Permissive Dialing	1/15/01					
Mandatory Dialing	Suspended					
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned	283				458	
First Scheduled Implementation Meeting	3/13/01				11/12/08	
Planning Letter Published	2/26/01 PL-264 6/29/01 PL-286 3/26/02 PL-316					
Rationing Date (PL #)	5/8/00	9/23/99	6/22/99	5/19/99		9/17/99
Jeopardy Declared (PL #)	5/8/00	9/23/99	6/22/99	5/19/99		9/17/99
In Rationing (Y/N)	N	N	N	Y	N	Y
Monthly Rationing				2		2
Note: Items in red are changes from the previous version.		516-1 516-2	518-1 518-2 518-3	530-1	541-1 541-2	559-1

NPA Relief Activity Status Report

NPA	562	603	614	618	619	626
Jurisdiction	CA	NH	OH	IL	CA	CA
Date Relief Need Identified by NANPA	12/30/98	10/12/98	-	7/26/00	NA	6/30/99
Date NANPA Notified Industry/Regulators	12/30/98	10/12/98	-	7/26/00	NA	6/30/99
Exhaust Date upon Declaration						
Current Exhaust Date	1Q2022	2Q2011	1Q2017	1Q2012	2Q2014	1Q2019
Forecasted Exhaust Date	1Q2022	2Q2011	1Q2017	1Q2012	2Q2014	1Q2019
Relief Status	Active	Dismissed	Suspended	Active	Suspended	Active
Number of Remaining NXXs	245	55	144	120	181	257
Number of NXXs Unavailable	17	40	20	21	19	16
Initial Relief Planning Meeting Notice Date	12/30/98	10/12/98	-	7/26/00	NA	6/30/99
IPD Distribution	1/22/99	10/22/98	-	8/9/00	NA	7/14/99
Actual Filing Date with Regulator	6/15/99	2/18/99	12/22/00	10/19/00	2/18/98	7/12/00
Requested Implementation Date						
Requested Relief Type						
Requested Approval Date		6/1/99				
Approval Date			5/17/01	4/20/05	6/4/98	
Approved Relief Type			Overlay	Overlay	3W Split	
Start of Permissive Dialing			8/18/01	TBD	6/12/99 Suspended	
Mandatory Dialing			Suspended	TBD	12/11/99 Suspended	
Approved Implementation Date (Split - End of Recorded Announcement)					3/11/00 Suspended	
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned			380	730	858 & 935	
First Scheduled Implementation Meeting			7/25/01	5/24/05		
Planning Letter Published			8/2/01 PL-290 8/16/01 PL-297 3/26/02 PL-317		6/30/98 PL-128 5/31/00 PL-230	
Rationing Date (PL #)	4/7/00	11/4/98-163		7/11/00	4/28/97	8/20/99
Jeopardy Declared (PL #)	4/7/00	11/4/98-163		7/11/00	4/28/97	8/20/99
In Rationing (Y/N)	N	N	N	Y	Y	Y
Monthly Rationing				5	2	2
Note: Items in red are changes from the previous version.	562-1 562-2	603-1 603-2 603-3	614-1 614-2	618-1 618-2 618-3	619-1	626-1

NPA Relief Activity Status Report

NPA	631	650	662	678/770	707	708
Jurisdiction	NY	CA	MS	GA	CA	IL
Date Relief Need Identified by NANPA	10/19/00	6/5/98	6/5/01	12/3/98	12/24/98	9/10/98
Date NANPA Notified Industry/Regulators	10/19/00	6/5/98	6/5/01	12/3/98	12/24/98	9/10/98
Exhaust Date upon Declaration						
Current Exhaust Date	4Q2013	4Q2021	2Q2012	4Q2024	4Q2015	2Q3013
Forecasted Exhaust Date	4Q2013	4Q2021	2Q2012	4Q2024	4Q2015	2Q3013
Relief Status	Active	Suspended	Active	Active	Suspended	Active
Number of Remaining NXXs	135	192	110	23 / 9	136	114
Number of NXXs Unavailable	26	16	16	18 / 20	19	23
Initial Relief Planning Meeting Notice Date	10/19/00	6/5/98	6/5/01	12/3/98	12/24/98	9/10/98
IPD Distribution	11/15/00	NA	7/3/01	12/22/98	1/19/99	9/21/98
Actual Filing Date with Regulator	1/25/01	1/22/99	9/28/01	2/19/99	7/30/99	11/18/98
Requested Implementation Date						
Requested Relief Type						
Requested Approval Date				9/14/99		2/1/99
Approval Date		4/22/99		2/6/01	12/16/99	7/1/99
Approved Relief Type		Overlay		Overlay	3WSplit	Overlay
Start of Permissive Dialing		Suspended		NA	Suspended	TBD
Mandatory Dialing		Suspended		TBD	Suspended	TBD
Approved Implementation Date (Split - End of Recorded Announcement)					Suspended	
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned		764		470	369 & 627	464
First Scheduled Implementation Meeting		5/12/99		3/8/01	1/26/00	9/21/99
Planning Letter Published		10/24/99 PL-193 1/14/00 PL-206		3/28/01 PL-269	2/1/00 PL-210 7/27/00 PL-238	10/24/99 PL-195
Rationing Date (PL #)	12/11/00	7/98-129		3/2/00-223	12/4/98-159	11/12/98
Jeopardy Declared (PL #)	12/11/00	7/98-129		3/2/00-223	12/4/98-159	11/12/98
In Rationing (Y/N)	N	Y	N	N	Y	N
Monthly Rationing		2			2	
Note: Items in red are changes from the previous version.	631-1 631-2	650-1	662-1	678-1	707-1	708-1

NPA Relief Activity Status Report

NPA	715	734	760	773	801	803
Jurisdiction	WI	MI	CA	IL	UT	SC
Date Relief Need Identified by NANPA	4/9/02	6/2/99	7/6/98	9/10/98	8/12/99	10/12/00
Date NANPA Notified Industry/Regulators	4/9/02	6/2/99	7/6/98	9/10/98	8/12/99	10/12/00
Exhaust Date upon Declaration						
Current Exhaust Date	3Q2011	3Q2017	4Q2009	3Q2009	2Q2009	4Q2013
Forecasted Exhaust Date	3Q2011	3Q2017	4Q2009	3Q2009	2Q2009	4Q2013
Relief Status	Active	Active	Active	Active	Active	Active
Number of Remaining NXXs	87	196	33	30	33	164
Number of NXXs Unavailable	22	21	18	21	19	31
Initial Relief Planning Meeting Notice Date	4/9/02	6/2/99	7/6/98	9/10/98	8/12/99	10/12/00
IPD Distribution	5/7/02	6/16/99	7/6/98	9/21/98	8/26/99	10/30/00
Actual Filing Date with Regulator	8/12/02	NA	3/16/99	11/18/98	11/4/99	2/23/01
Requested Implementation Date						
Requested Relief Type			Overlay			
Requested Approval Date				2/1/99		6/1/01
Approval Date		9/12/01	10/16/08	7/1/99	7/12/07	
Approved Relief Type		Overlay	Overlay	Overlay	Overlay	
Start of Permissive Dialing		TBD	5/2/09	TBD	6/1/08	
Mandatory Dialing		TBD	10/24/09	TBD	3/1/09	
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)					3/29/2009	
New NPA code(s) assigned		679	442	872	385	
First Scheduled Implementation Meeting		TBD	10/20/2008	9/21/99	7/31/07	
Planning Letter Published		2/1/00 PL-209 4/24/00 PL-227	PL-194 PL-238 PL-377 PL-381	10/24/99 PL-195	5/31/00 PL-231 PL-248 PL-308 PL-326 PL-363 PL-366	
Rationing Date (PL #)		7/27/01	1/8/99-160	11/12/98	9/22/99	
Jeopardy Declared (PL #)		7/27/01	1/8/99-160	11/12/98	9/22/99	
In Rationing (Y/N)	N	N	Y	N	Y	N
Monthly Rationing			2		6	
Note: Items in red are changes from the previous version.	715-1 715-2	734-1 734-2 734-3	760-1 760-2 760-3, 760-4	773-1	801-1 801-2 801-3	803-1

NPA Relief Activity Status Report

NPA	804	805	812	814	816	818
Jurisdiction	VA	CA	IN	PA	MO	CA
Date Relief Need Identified by NANPA	3/23/99	6/30/99	1/24/06	1/23/02	9/28/99	6/1/98
Date NANPA Notified Industry/Regulators	3/23/99	6/30/99	1/24/06	1/23/02	9/28/99	6/1/98
Exhaust Date upon Declaration						
Current Exhaust Date	2Q2018	1Q2014	2Q2012	1Q2013	1Q2017	4Q2009
Forecasted Exhaust Date	2Q2018	1Q2014	2Q2012	1Q2013	1Q2017	4Q2009
Relief Status	Active	Active	Active	Active	Suspended	Active
Number of Remaining NXXs	252	109	81	139	196	51
Number of NXXs Unavailable	29	20	16	22	30	17
Initial Relief Planning Meeting Notice Date	3/23/99	6/30/99	1/24/06	1/23/02	9/28/99	6/1/98
IPD Distribution	4/6/99	7/14/99	2/27/06	2/13/02	10/12/99	6/1/98
Actual Filing Date with Regulator	6/9/99	7/17/00	TBD	TBD	12/17/99	2/12/99
Requested Implementation Date						
Requested Relief Type						Overlay
Requested Approval Date					3/1/00	
Approval Date	12/7/00				10/24/00	4/24/08
Approved Relief Type	Split/Over.				Overlay	Overlay
Start of Permissive Dialing	S=6/1/01 O=TBD				Suspended	10/11/08
Mandatory Dialing	Wireline-Split 1/15/02 Wireless-Split 6/1/03 O=TBD				Suspended	4/18/09
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						5/18/2009
New NPA code(s) assigned	434				975	747
First Scheduled Implementation Meeting	1/4/01				11/30/00	4/29/08
Planning Letter Published	1/22/01 PL-257				2/20/01 PL-262 5/11/01 PL-280 10/5/01 PL-304	PL-378
Rationing Date (PL #)	5/10/99	8/19/99				5/21/98-130
Jeopardy Declared (PL #)	5/10/99	8/19/99				5/21/98-130
In Rationing (Y/N)	N	Y	N	N	N	Y
Monthly Rationing		2				2
Note: Items in red are changes from the previous version.	804-1	805-1	812-1 812-2	814-1 814-2	816-1	818-1 818-2 818-3 818-4

NPA Relief Activity Status Report

NPA	832/713/281	843	860	870	916	918
Jurisdiction	TX	SC	CT	AR	CA	OK
Date Relief Need Identified by NANPA	12/15/99	10/3/00	NA	6/30/03	12/24/98	1/16/08
Date NANPA Notified Industry/Regulators	12/15/99	10/3/00	NA	6/30/03	12/24/98	1/16/08
Exhaust Date upon Declaration						
Current Exhaust Date	2Q2013	3Q2011	2Q2011	2Q2011	1Q2016	4Q2011
Forecasted Exhaust Date	2Q2013	3Q2011	2Q2011	2Q2011	1Q2016	4Q2011
Relief Status	Active	Active	Active	Active	Active	Active
Number of Remaining NXXs	296/14/0	101	42	104	145	89
Number of NXXs Unavailable	16/21/18	21	19	23	18	19
Initial Relief Planning Meeting Notice Date	12/15/99	10/3/00	NA	6/30/03	12/24/98	1/16/08
IPD Distribution	12/29/99	10/10/00	NA	8/14/03	1/20/99	2/11/08
Actual Filing Date with Regulator	3/7/00	2/23/01	NA	TBD	7/30/99	5/8/08
Requested Implementation Date						
Requested Relief Type						Overlay
Requested Approval Date		6/1/01	NA			
Approval Date			9/29/99			
Approved Relief Type			Overlay			
Start of Permissive Dialing			TBD			
Mandatory Dialing			TBD			
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned			959			
First Scheduled Implementation Meeting			11/19/99			
Planning Letter Published			2/25/00 PL-217 1/3/01 PL-255			
Rationing Date (PL #)			4/21/98-138		6/11/99	
Jeopardy Declared (PL #)			4/21/98-138		6/11/99	
In Rationing (Y/N)	N	N	N	N	Y	N
Monthly Rationing					2	
Note: Items in red are changes from the previous version.	832-1	843-1	860-1 860-2	870-1	916-1	918-1

NPA Relief Activity Status Report

NPA	919/984	920	925	949
Jurisdiction	NC	WI	CA	CA
Date Relief Need Identified by NANPA	9/9/99	8/18/99	12/24/98	7/1/99
Date NANPA Notified Industry/Regulators	9/9/99	8/18/99	12/24/98	7/1/99
Exhaust Date upon Declaration				
Current Exhaust Date	3Q2040	2Q2012	1Q2024	3Q2025
Forecasted Exhaust Date	3Q2040	2Q2012	1Q2024	3Q2025
Relief Status	Postponed	Active	Active	Active
Number of Remaining NXXs	67 / 784	101	242	326
Number of NXXs Unavailable	25 / 16	21	17	18
Initial Relief Planning Meeting Notice Date	9/9/99	8/18/99	12/24/98	7/1/99
IPD Distribution	10/7/99	9/1/99	1/21/99	7/14/99
Actual Filing Date with Regulator	12/10/99	6/19/07	7/30/99	7/27/00
Requested Implementation Date				
Requested Relief Type		Overlay		
Requested Approval Date				
Approval Date	3/13/01			
Approved Relief Type	Overlay			
Start of Permissive Dialing	8/1/01			
Mandatory Dialing	Postponed			
Approved Implementation Date (Split - End of Recorded Announcement)				
Approved Implementation Date (Overlay - Earliest effective date for code assignment)				
New NPA code(s) assigned	984			
First Scheduled Implementation Meeting	4/5/01			
Planning Letter Published	4/17/01 PL-271 10/19/01 PL-306			
Rationing Date (PL #)	8/29/00		6/11/99	9/1/99
Jeopardy Declared (PL #)	8/29/00		6/11/99	9/1/99
In Rationing (Y/N)	N	N	Y	Y
Monthly Rationing			2	2
Note: Items in red are changes from the previous version.	919-1	920-1 920-2	925-1	949-1

NOTES

- 205-1 On July 10, 2001 the AL PSC rescinded its previous order for relief of area code 205 and will hold this matter in abeyance, due to the latest NRUF forecast.
- 206-1 WUTC ordered a relief plan that extends the 564 relief NPA (360) over the 206, 425 and 253 NPAs
- 206-2 WUTC suspended the relief of the 206 NPA until at least 10/1/02, based on code demand and conservation efforts.
- 217-1 The ICC approved the industry's recommended overlay on 8-16-06.
- 217-2 NANPA will convene a conference call when the supply of codes reaches 50 to determine if at time to establish 13-month implementation interval for the new 447 NPA
- 240-1 NANPA will notify PSC when current overlay will exhaust in 10 months
- 240-2 Press release will be issued 3 months before exhaust.
- 240-3 Implementation of relief has been postponed until 9 mos. prior to exhaust.
- 253-1 WUTC ordered a relief plan that extends the 564 relief NPA (360) over the 206, 425 and 253 NPAs
- 253-2 WUTC suspended the relief of the 253 NPA until at least 10/1/02, based on code demand and conservation efforts.
- 256-1 Jeopardy declared 9/20/07, rationing set at 3 codes per month effective 11/1/07
- 256-2 Industry recommended an overlay relief plan at the 11/8/07 meeting and filed the petition for relief on 12/18/07.
- 262-1 Industry recommended an overlay relief plan at the 5/24/01 meeting and at the 7/10/01 conference call agreed to a retroactive overlay with the adjacent 414 NPA..
- 262-2 NANPA to convene an industry meeting to determine filing date of pending relief petition when the status of either the 262 or 4 NPAs falls within range to commence relief planning (currently 36 months to exhaust).
- 270-1 Industry recommended an overlay as the first choice and a north-south split as the second choice.
- 270-2 Jeopardy declared 8/31/06, rationing set at 3 codes per month effective 10/1/06
- 270-3 KY PSC issued order on 6/15/07 that changed start of permissive dialing from 4/1/08 to 7/1/08 and eliminated the mandatory dialing date until further Order by the commission
- 270-4 KY PSC issued order on 11/9/07 delaying start of permissive dialing from 7/1/08 to 1/1/09. KY PSC issued order on 3/31/08 delaying start of permissive from 1/1/09 to no later than 4/1/10
- 304-1 Industry reached consensus to recommend to the commission two relief alternatives, a split and an overlay.
- 304-2 During the November 3, 2006 reopen jeopardy meeting the industry changed the rationing quantity from 6 to 2.
- 304-3 On 1/29/08 the WV PSC ordered an NPA split along the Charleston-Clarksburg LATA boundary. On 2/13/08, the WV PSC granted the petitions for reconsideration, modified and reversed the 1/29/08 order and directed the implementation of an all-services overlay.
- 305-1 FL PSC has ordered extension of 786 NPA over the Florida Keys, after conservation measures have been implemented.
- 305-2 Mandatory dialing has been delayed pending exhaust of all available codes.
- 312-1 NANPA will provide the Illinois Commerce Commission (ICC) with 30 days advance written notice before the assignment of the first NXX code from the new 872 NPA. This notice will include the activation date of the new NXX code.
- 313-1 Commission approved an overlay NPS relief code covering both the 313 & 734 NPAs, with permissive dialing not before 9/17/02 and mandatory dialing not before 3/8/03. The new code will be activated 6 mo. before exhaust.
- 313-2 NANPA to convene an implementation meeting to determine implementation schedule when either 313 or 734 NPA is within 12 months to exhaust.
- 314-1 Suspended relief - NANPA is to notify MO PSC when within 6 months of exhaust
- 315-1 The industry recommended an overlay relief plan
- 315-2 NYS PSC instituted a proceeding to investigate and evaluate options for making additional CO Codes available
- 321-1 The FL PSC approved the industry recommended overlay, effective 7/15/02. NXXs from the 321 NPA will be set aside for
- 321-2 The FL PSC has suspended the relief project and NANPA will notify the commission when the 407 NPA is within one year of exhaust.
- 336-1 The industry recommended an overlay relief plan.
- 360-1 WUTC suspended the relief of the 360 NPA until at least 10/1/02, based on code demand and conservation efforts.
- 360-2 NANPA rescinded jeopardy on May 7, 2004.
- 402-1 The industry has reached consensus to recommend a geographic split;
- 408-1 CPUC suspended the overlay 12/16/99.
- 415-1 CPUC suspended the overlay.
- 425-1 WUTC ordered a relief plan that extends the 564 relief NPA (360) over the 206, 425 and 253 NPAs
- 425-2 WUTC has suspended the relief of the 425 NPA until at least 10/1/02, based on code demand and conservation efforts.
- 440-1 The Ohio PUC is responsible for coordinating NPA relief planning.
- 440-2 PUCO has suspended relief decision due to new NRUF projections which have moved out the exhaust date.
- 443-1 NANPA will notify PSC when current overlay will exhaust in 10 months
- 443-2 Mandatory dialing will be determined when within 3 months from exhaust; press release will be issued 3 mos. before exhaust.
- 443-3 The MD commission has exercised delegated authority to extend rationing 6 months after relief.
- 443-4 NANPA Rescinded Jeopardy on May 7, 2004
- 510-1 CPUC suspended the overlay.
- 512-1 The PUCT has suspended the overlay relief plan.
- 512-2 NANPA Rescinded Jeopardy on March 1, 2004

NOTES

- 516-1 The industry recommended an overlay relief plan
- 516-2 Due to a decrease in demand and revised forecast, NANPA rescinded jeopardy on 6/10/02
- 518-1 The industry recommended an all-services overlay.
- 518-2 Effective 9/15/00, NANPA suspended rationing
- 518-3 On 7/16/02 NANPA rescinded jeopardy status due to decreased demand and a revised exhaust forecast.
- 530-1 The industry recommended Alt #3A, a 3-way split and Alt #4B a split with a subsequent overlay.
- 541-1 On April 30, 2008 NANPA filed a relief petition for an overlay with the OR PUC
- 541-2 **On October 21, 2008 the OPUC ordered an overlay for the 541 NPA - 458 NPA is the new NPA**
- 559-1 Industry reached consensus to recommend 3 alternatives, 2 geographic splits and an overlay.
- 562-1 Industry will recommend to the CPUC two alternatives; an overlay and a geographic split (Alt #3B)
- 562-2 Rationing review when remaining codes available reaches 220, NANPA will schedule a conference call to review the status and procedures before it reaches 220 codes available (which includes lottery and codes set aside for pooling). This NPA is in jeopardy without rationing
- 603-1 Jeopardy rationing at 7 codes/mo; industry recommended an overlay; added thousands block admin. to jeopardy procedures.
- 603-2 NANPA Rescinded Jeopardy on May 7, 2004
- 603-3 On July 13, 2004 the NH PUC dismissed the NPA relief petition without prejudice. Industry consensus and efforts of Parties and Staff to present pros and cons of different area code relief methods are preserved. NANPA will re-file the relief plan within two years of exhaust and call an industry meeting at that time to review the situation prior to filing.
- 614-1 The Ohio PUC is responsible for coordinating NPA relief planning.
- 614-2 Ohio PUC suspended 10-digit dialing.
- 618-1 Industry reached consensus to recommend an overlay.
- 618-2 On 4/20/05 the ICC approved the overlay, 730 NPA is assigned relief NPA,
- 618-3 NANPA will convene a conference call when the supply of codes reaches 65 to determine if at time to establish 13-month implementation interval for the new 730 NPA
- 619-1 CPUC suspended 2nd phase of 3-way split
- 626-1 Industry recommends 3 relief alternatives: Alt #3B a 3-way split, Alt #4 an overlay, and Alt #5B a 2-way split
- 631-1 Industry recommended an overlay
- 631-2 On 6/21/02 NANPA rescinded jeopardy due to a decrease in demand for codes and an exhaust forecast revision.
- 650-1 CPUC suspended the overlay 12/16/99.
- 662-1 Industry recommended an overlay.
- 678-1 10D dialing already in place, therefore no permissive dialing is needed. PSC order specifies all 678 codes must be assigned before assigning 470 NPA codes.
- 707-1 The CPUC has suspended the implementation of the 3-way split. Original dates: SOP 12/2/00 & 10/13/01, Man. Dialing 6/2/01 & 4/13/02
- 708-1 NANPA will provide the Illinois Commerce Commission (ICC) with 30 days advance written notice before the assignment of the first NXX code from the new 464 NPA. This notice will include the activation date of the new NXX code.
- 715-1 The industry recommended an overlay.
- 715-2 On May 9, 2007 NANPA filed updated projected lives of relief alternatives to the WI PSC
- 734-1 Commission approved an overlay NPA relief code covering both the 313 & 734 NPAs, with permissive dialing not before 9/17/02 and mandatory dialing not before 3/8/03. The new code will be activated 6 mo. before exhaust.
- 734-2 NANPA to convene an implementation meeting to determine implementation schedule when either 313 or 734 NPA is within 12 months to exhaust.
- 734-3 On 8/8/02, NANPA rescinded jeopardy due to a new exhaust forecast and lowered demand.
- 760-1 CPUC has suspended the geographic split. Original dates; SOP 10/21/00, Mand. Dialing 4/14/01
- 760-2 At the request of the CPUC - NANPA conducted an updated RP mtg-10-10-06 -overlay recommended with a split Alt if PUC decides on split; LJ & pub mtgs will be held in February 2007.
- 760-3 On 4/24/08 the CPUC ordered a split.
- 760-4 **On 10/16/08 the CPUC vacated the split and ordered an overlay, see PL-381**
- 773-1 NANPA will provide the Illinois Commerce Commission (ICC) with 30 days advance written notice before the assignment of the first NXX code from the new 872 NPA. This notice will include the activation date of the new NXX code.
- 801-1 Commission ordered mandatory dialing to begin when all 801 codes have been assigned.
- 801-2 On 6/21/04 the Utah PSC suspended the split until further notice.
- 801-3 On 7/12/07 the Utah PSC ordered an overlay instead of a split - See PL-363
- 803-1 Industry recommended an overlay.
- 804-1 The timing of the Phase 2 Overlay will be determined by future regulatory action by the VA commission.
- 805-1 Industry reached consensus to recommend two alternatives to the CPUC, a split and an overlay.
- 812-1 The industry recommended an overlay, but has decided to delay filing its relief petition with the IN Commission

NOTES

- 812-2 NANPA will convene an industry meeting to review the status of numbering resources and determine when the pending NPA relief petition should be filed when one of the following occurs:
- Approximately 30 days after publication of the October 2008 NRUF
- If a significant number of NXX codes have been assigned prior to the release of the October 2007 NRUF reducing the remaining codes to 70 available.
- 814-1 NANPA will convene an industry meeting to review the status of numbering resources and determine when the pending NPA relief petition should be filed when one of the following occurs:
- Approximately one month after publication of the October 2007 NRUF
- If a significant number of NXX codes have been assigned prior to the release of the October 2007 NRUF reducing the remaining codes to 100 available.
- 814-2 The industry recommended an overlay, but has decided to delay filing its relief petition with the PA Commission
- 816-1 NANPA will notify MO PSC when 816 NPA is within 6 months of exhaust.
- 818-1 CPUC ordered a geographic split and number conservation. Implementation of the split has not been determined.
- 818-2 The CPUC approved a geographic split but ordered number conservation measures to be implemented prior to establishing an implementation schedule. After the CPUC decides when relief is needed, NANPA will conduct an implementation meeting and subsequently will publish a Planning Letter.
- 818-3 In May 2007 the CPUC requested an updated relief plan believing the old plan was outdated; the industry met and recommended an overlay, on 12/19/07 NANPA filed an application for an overlay with the CPUC.
- 818-4 On 4/24/08 the CPUC ordered an overlay, a PEP Task Team of all service providers will implement.
- 832-1 Industry recommended an overlay.
- 843-1 Industry recommended an overlay.
- 860-1 The industry agreed to the add to the jeopardy procedures thousands block administration procedures.
- 860-2 NANPA Rescinded Jeopardy on May 7, 2004
- 870-1 The industry recommended a 2-Way NPA split, but has decided to delay filing its relief petition with the AR Commission
- 916-1 Industry recommended one overlay and one split alternative for relief of 916 NPA
- 918-1 On 5/8/08 NANPA filed a relief petition for an overlay with the OCC
- 919-1 On 6/26/02, NANPA rescinded jeopardy due to a decrease in demand and a revised exhaust forecast.
- 920-1 NANPA conducted an industry conference call to review the status of the 920 NPA and evaluate the need to file the pending NPA relief petition within thirty-days of the release of the April 2007 NRUF
- 920-2 The industry recommended an overlay and on May 29, 2007 decided for NANPA to file its relief petition with the WI Commission
- 925-1 Industry recommended 2 plans: an overlay and a 2-way split.
- 949-1 Industry reached consensus to submit 3 alternatives to the CPUC, an overlay and 2 splits, without a recommendation.