

NPA Relief Activity Status Report

NPA	205	206	209	217	240/301	253
Jurisdiction	AL	WA	CA	IL	MD	WA
Date Relief Need Identified by NANPA	2/24/00	11/23/99	10/7/99	6/15/01	2/17/00	11/29/99
Date NANPA Notified Industry/Regulators	2/24/00	11/23/99	10/7/99	6/15/01	2/17/00	11/29/99
Exhaust Date upon Declaration						
Current Exhaust Date	1Q2014	3Q2023	1Q2023	2Q2013	4Q2021	4Q2030
Forecasted Exhaust Date	1Q2014	3Q2023	1Q2023	2Q2013	4Q2021	4Q2030
Relief Status	Rescinded	Suspended	Active	Active	Active	Suspended
Number of Remaining NXXs	116	211	201	66	307 / 1	381
Number of NXXs Unavailable	20	19	26	20	30 / 27	18
Initial Relief Planning Meeting Notice Date	2/24/00	11/23/99	10/7/99	6/15/01	2/17/00	11/29/99
IPD Distribution	3/9/00	12/6/99	10/21/99	7/26/01	3/2/00	12/6/99
Actual Filing Date with Regulator	5/25/00	2/15/00	8/28/00	10/18/01	5/12/00	2/15/00
Requested Implementation Date						
Requested Relief Type						
Requested Approval Date						
Approval Date	4/2/01	5/10/00 8/28/01		8/16/06	1/3/01	5/10/00
Approved Relief Type	Overlay	Overlay		Overlay	Overlay	Overlay
Start of Permissive Dialing	Order Rescinded	Suspended			NA	Suspended
Mandatory Dialing	Rescinded	Suspended			TBD	Suspended
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned	659	564		447	227	564
First Scheduled Implementation Meeting	4/27/01	7/10/00			2/22/01 11/7/01	7/10/00
Planning Letter Published	6/8/01 PL-284 7/16/01 PL-289	7/31/00 PL-239 8/29/01 PL-298				7/31/00 PL-239 8/29/01 PL-298
Rationing Date (PL #)			9/17/99	3/17/03		
Jeopardy Declared (PL #)			9/17/99	3/17/03		
In Rationing (Y/N)	N	N	Y	Y	N	N
Monthly Rationing			2	5		
Note: Items in red are changes from the previous version.	205-1	206-1 206-2		217-1 217-2	240-1 240-2 240-3	253-1 253-2

NPA Relief Activity Status Report

NPA	256/938	262	270	305	313	314
Jurisdiction	AL	WI	KY	FL	MI	MO
Date Relief Need Identified by NANPA	8/30/07	3/29/01	2/6/01	5/5/99	6/2/99	9/28/99
Date NANPA Notified Industry/Regulators	8/30/07	3/29/01	2/6/01	5/5/99	6/2/99	9/28/99
Exhaust Date upon Declaration						
Current Exhaust Date	2Q2035	1Q2026	1Q2014	3Q2016	3Q2019	3Q2020
Forecasted Exhaust Date	2Q2035	1Q2026	1Q2014	3Q2016	3Q2019	3Q2020
Relief Status	Active	Active	Active	Active	Active	Suspended
Number of Remaining NXXs	77 / 782	286	59	31	175	160
Number of NXXs Unavailable	17 / 18	22	17	19	28	23
Initial Relief Planning Meeting Notice Date	8/30/07	3/29/01	2/6/01	5/5/99	6/2/99	9/28/99
IPD Distribution	10/4/07	4/26/01	3/4/01	5/26/99	6/16/99	10/12/99
Actual Filing Date with Regulator	12/18/07	TBD	7/25/01	8/4/99	NA	12/17/99
Requested Implementation Date						
Requested Relief Type	Overlay					
Requested Approval Date						3/1/00
Approval Date	3/3/09		5/31/07	11/10/00	9/12/01	10/24/00
Approved Relief Type	Overlay		Split	Overlay	Overlay	Overlay
Start of Permissive Dialing	11/7/09		10/29/11	9/1/01	TBD	Suspended
Mandatory Dialing	6/5/10		TBD	TBD	TBD	Suspended
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)	7/10/10					
New NPA code(s) assigned	938		364	786	679	557
First Scheduled Implementation Meeting	4/8/09		7/10/07		TBD	11/10/00
Planning Letter Published	4/28/09 PL-389		7/30/07 PL-365 11/12/07 PL-371 4/11/08 PL-376 7/1/09 PL-391	7/12/01 PL-287	2/1/00 PL-209 4/24/00 PL-227	2/14/01 PL-261 5/11/01 PL-279 10/5/01 PL-303
Rationing Date (PL #)	9/20/07		8/31/06	3/22/99		4/17/00
Jeopardy Declared (PL #)	9/20/07		8/31/06	3/22/99		4/17/00
In Rationing (Y/N)	N	N	N	Y	N	N
Monthly Rationing				1		
Note: Items in red are changes from the previous version.	256-1 256-2	262-1 262-2	270-1 270-2 270-3 270-4	305-1 305-2	313-1 313-2	314-1

NPA Relief Activity Status Report

NPA	315	321/407	323	336	360	402
Jurisdiction	NY	FL	CA	NC	WA	NE
Date Relief Need Identified by NANPA	9/23/99	1/31/01	5/10/99	6/7/00	3/5/99	6/28/99
Date NANPA Notified Industry/Regulators	9/23/99	1/31/01	5/10/99	6/7/00	3/5/99	6/28/99
Exhaust Date upon Declaration						
Current Exhaust Date	4Q2013	2Q2013	4Q2014	3Q2014	3Q2013	4Q2011
Forecasted Exhaust Date	4Q2013	2Q2013	4Q2014	3Q2014	3Q2013	4Q2011
Relief Status	Active	Suspended	Active	Active	Suspended	Active
Number of Remaining NXXs	90	453 / 114	104	101	58	45
Number of NXXs Unavailable	31	27 / 26	25	25	22	21
Initial Relief Planning Meeting Notice Date	9/23/99	1/31/01	5/10/99	6/7/00	3/5/99	6/28/99
IPD Distribution	10/21/99	3/2/01	5/21/99	6/19/00	4/8/99	7/2/99
Actual Filing Date with Regulator	12/23/99	5/15/01	1/31/00	9/7/00	9/22/99	9/15/99
Requested Implementation Date						
Requested Relief Type						
Requested Approval Date	3Q00			9/1/01		
Approval Date		3/25/02			5/10/00	6/30/09
Approved Relief Type		Overlay			Overlay	Overlay
Start of Permissive Dialing		NA			Suspended	6/26/10
Mandatory Dialing		Suspended			Suspended	2/26/11
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned		689			564	531
First Scheduled Implementation Meeting		4/23/02			10/14/99 7/10/00	7/28/09
Planning Letter Published		4/30/02 PL-323 6/3/02 PL-325			10/29/99 PL-196 7/31/00 PL-239 8/29/01 PL-298	8/17/09 PL-393 10/7/09 PL-397
Rationing Date (PL #)			4/15/99		3/8/99	
Jeopardy Declared (PL #)			4/15/99		3/8/99	
In Rationing (Y/N)	N	N	Y	N	N	N
Monthly Rationing			2			
Note: Items in red are changes from the previous version.	315-1 315-2	321-1 321-2		336-1	360-1 360-2	402-1 402-2 402-3

NPA Relief Activity Status Report

NPA	408	414	415	425	440	443/410
Jurisdiction	CA	WI	CA	WA	OH	MD
Date Relief Need Identified by NANPA	NA	6/21/01	NA	11/23/99	-	2/17/00
Date NANPA Notified Industry/Regulators	NA	6/21/01	NA	11/23/99	-	2/17/00
Exhaust Date upon Declaration						
Current Exhaust Date	4Q2012	1Q2033	4Q2016	4Q2031	4Q2020	1Q2012
Forecasted Exhaust Date	4Q2012	1Q2033	4Q2016	4Q2031	4Q2020	1Q2012
Relief Status	Suspended	Active	Suspended	Suspended	Active	Active
Number of Remaining NXXs	56	364	94	289	227	59 / 0
Number of NXXs Unavailable	19	29	26	20	36	22 / 24
Initial Relief Planning Meeting Notice Date	NA	6/21/01	NA	11/23/99	-	2/17/00
IPD Distribution	NA	6/21/01	NA	12/6/99	-	3/2/00
Actual Filing Date with Regulator	8/20/98	TBD	12/18/98	2/15/00	12/1/99	5/12/00
Requested Implementation Date						
Requested Relief Type						
Requested Approval Date						
Approval Date	11/20/98		4/1/99	5/10/00		1/3/01
Approved Relief Type	Overlay		Overlay	Overlay		Overlay
Start of Permissive Dialing	Suspended		Suspended	Suspended		NA
Mandatory Dialing	Suspended		Suspended	Suspended		TBD
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned	669		628	564		667
First Scheduled Implementation Meeting	1/4/99		4/28/99	7/10/00		2/22/01
Planning Letter Published	1/25/99 PL-149 1/14/00 PL-206		8/26/99 PL-191 1/14/00 PL-206	7/31/00 PL-239 8/29/01 PL-298		3/14/01 PL-266 9/4/01 PL-299
Rationing Date (PL #)	5/1/97		3/1/98			5/22/00
Jeopardy Declared (PL #)	5/1/97		3/1/98			5/22/00
In Rationing (Y/N)	Y	N	Y	N	N	N
Monthly Rationing	2		2			
Note: Items in red are changes from the previous version.	408-1	262-1 262-2	415-1	425-1 425-2	440-1 440-2	443-1 443-2 443-3 443-4

NPA Relief Activity Status Report

NPA	510	512	513	516	518	530
Jurisdiction	CA	TX	OH	NY	NY	CA
Date Relief Need Identified by NANPA	NA	12/15/99	-	11/2/99	7/1/99	5/27/99
Date NANPA Notified Industry/Regulators	NA	12/15/99	-	11/2/99	7/1/99	5/27/99
Exhaust Date upon Declaration						
Current Exhaust Date	1Q2015	2Q2014	1Q2020	3Q2018	1Q2016	4Q2017
Forecasted Exhaust Date	1Q2015	2Q2014	1Q2020	3Q2018	1Q2016	4Q2017
Relief Status	Suspended	Active	Suspended	Active	Active	Active
Number of Remaining NXXs	111	81	160	159	133	155
Number of NXXs Unavailable	24	30	39	36	27	27
Initial Relief Planning Meeting Notice Date	NA	12/15/99	-	11/2/99	7/1/99	5/27/99
IPD Distribution	5/8/98	12/29/99	-	11/16/99	7/15/99	6/10/99
Actual Filing Date with Regulator	12/30/98	3/1/00	12/1/99	2/15/00	9/23/99	4/26/00
Requested Implementation Date						
Requested Relief Type						
Requested Approval Date						
Approval Date	4/1/99	4/19/00	10/28/00			
Approved Relief Type	Overlay	Overlay	Overlay			
Start of Permissive Dialing	Suspended	Suspended	1/15/01			
Mandatory Dialing	Suspended	Suspended	Suspended			
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned	341	737	283			
First Scheduled Implementation Meeting	4/28/99	5/15/00	3/13/01			
Planning Letter Published	8/26/99 PL-190 1/14/00 PL-206	7/5/00 PL-233 5/3/01 PL-276	2/26/01 PL-264 6/29/01 PL-286 3/26/02 PL-316			
Rationing Date (PL #)	10/14/98	12/2/99-158	5/8/00	9/23/99	6/22/99	5/19/99
Jeopardy Declared (PL #)	10/14/98	12/2/99-158	5/8/00	9/23/99	6/22/99	5/19/99
In Rationing (Y/N)	Y	N	N	N	N	Y
Monthly Rationing	2					2
Note: Items in red are changes from the previous version.	510-1	512-1 512-2 512-3		516-1 516-2	518-1 518-2 518-3	530-1

NPA Relief Activity Status Report

NPA	559	562	570	603	614	618
Jurisdiction	CA	CA	PA	NH	OH	IL
Date Relief Need Identified by NANPA	10/5/99	12/30/98	3/30/09	10/12/98	-	7/26/00
Date NANPA Notified Industry/Regulators	10/5/99	12/30/98	3/30/09	10/12/98	-	7/26/00
Exhaust Date upon Declaration						
Current Exhaust Date	1Q2019	3Q2026	3Q2011	3Q2012	4Q2018	1Q2014
Forecasted Exhaust Date	1Q2019	3Q2026	3Q2011	3Q2012	4Q2018	1Q2014
Relief Status	Active	Active	Active	Dismissed	Suspended	Active
Number of Remaining NXXs	202	238	42	50	138	104
Number of NXXs Unavailable	27	23	23	23	17	28
Initial Relief Planning Meeting Notice Date	10/5/99	12/30/98	3/30/09	10/12/98	-	7/26/00
IPD Distribution	10/19/99	1/22/99	4/24/09	10/22/98	-	8/9/00
Actual Filing Date with Regulator	8/21/00	6/15/99	7/2/09	2/18/99	12/22/00	10/19/00
Requested Implementation Date						
Requested Relief Type			Overlay			
Requested Approval Date				6/1/99		
Approval Date					5/17/01	4/20/05
Approved Relief Type					Overlay	Overlay
Start of Permissive Dialing					8/18/01	TBD
Mandatory Dialing					Suspended	TBD
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned					380	730
First Scheduled Implementation Meeting					7/25/01	5/24/05
Planning Letter Published					8/2/01 PL-290 8/16/01 PL-297 3/26/02 PL-317	
Rationing Date (PL #)	9/17/99	4/7/00		11/4/98-163		7/11/00
Jeopardy Declared (PL #)	9/17/99	4/7/00	4/1/09	11/4/98-163		7/11/00
In Rationing (Y/N)	Y	N	Y	N	N	Y
Monthly Rationing	2		2			5
Note: Items in red are changes from the previous version.	559-1	562-1 562-2		603-1 603-2	614-1 614-2	618-1 618-2 618-3

NPA Relief Activity Status Report

NPA	619	626	631	650	662	707
Jurisdiction	CA	CA	NY	CA	MS	CA
Date Relief Need Identified by NANPA	NA	6/30/99	10/19/00	6/5/98	6/5/01	12/24/98
Date NANPA Notified Industry/Regulators	NA	6/30/99	10/19/00	6/5/98	6/5/01	12/24/98
Exhaust Date upon Declaration						
Current Exhaust Date	4Q2016	4Q2020	4Q2014	3Q2022	4Q2013	3Q2017
Forecasted Exhaust Date	4Q2016	4Q2020	4Q2014	3Q2022	4Q2013	3Q2017
Relief Status	Suspended	Active	Active	Suspended	Active	Suspended
Number of Remaining NXXs	161	244	120	182	101	129
Number of NXXs Unavailable	29	27	28	32	20	29
Initial Relief Planning Meeting Notice Date	NA	6/30/99	10/19/00	6/5/98	6/5/01	12/24/98
IPD Distribution	NA	7/14/99	11/15/00	NA	7/3/01	1/19/99
Actual Filing Date with Regulator	2/18/98	7/12/00	1/25/01	1/22/99	9/28/01	7/30/99
Requested Implementation Date						
Requested Relief Type						
Requested Approval Date						
Approval Date	6/4/98			4/22/99		12/16/99
Approved Relief Type	3W Split			Overlay		3WSplit
Start of Permissive Dialing	6/12/99 Suspended			Suspended		Suspended
Mandatory Dialing	12/11/99 Suspended			Suspended		Suspended
Approved Implementation Date (Split - End of Recorded Announcement)	3/11/00 Suspended					Suspended
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned	858 & 935			764		369 & 627
First Scheduled Implementation Meeting				5/12/99		1/26/00
Planning Letter Published	6/30/98 PL-128 5/31/00 PL-230			10/24/99 PL-193 1/14/00 PL-206		2/1/00 PL-210 7/27/00 PL-238
Rationing Date (PL #)	4/28/97	8/20/99	12/11/00	7/98-129		12/4/98-159
Jeopardy Declared (PL #)	4/28/97	8/20/99	12/11/00	7/98-129		12/4/98-159
In Rationing (Y/N)	Y	Y	N	Y	N	Y
Monthly Rationing	2	2		2		2
Note: Items in red are changes from the previous version.	619-1	626-1	631-1 631-2	650-1	662-1	707-1

NPA Relief Activity Status Report

NPA	708	715/534	717	718/347	734	803
Jurisdiction	IL	WI	PA	NY	MI	SC
Date Relief Need Identified by NANPA	9/10/98	4/9/02	7/1/09	10/8/08	6/2/99	10/12/00
Date NANPA Notified Industry/Regulators	9/10/98	4/9/02	7/1/09	10/8/08	6/2/99	10/12/00
Exhaust Date upon Declaration						
Current Exhaust Date	1Q2014	2Q2039	4Q2012	2Q2012	4Q2020	2Q2014
Forecasted Exhaust Date	1Q2014	2Q2039	4Q2012	2Q2012	4Q2020	2Q2014
Relief Status	Active	Active	Active	Active	Active	Active
Number of Remaining NXXs	102	76 / 775	104	1 / 128	190	131
Number of NXXs Unavailable	30	26 / 25	20	26 / 28	29	30
Initial Relief Planning Meeting Notice Date	9/10/98	4/9/02	7/1/09	10/8/08	6/2/99	10/12/00
IPD Distribution	9/21/98		8/6/09	11/7/08	6/16/99	10/30/00
Actual Filing Date with Regulator	11/18/98	5/7/02	10/20/09	1/20/09	NA	2/23/01
Requested Implementation Date		8/12/02				
Requested Relief Type			Overlay	Overlay		
Requested Approval Date	2/1/99					6/1/01
Approval Date	7/1/99	11/6/08		1/7/10	9/12/01	
Approved Relief Type	Overlay	Overlay		Overlay	Overlay	
Start of Permissive Dialing	TBD	10/17/09		n/a	TBD	
Mandatory Dialing	TBD	7/17/10		n/a	TBD	
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)		8/14/10		4/16/11		
New NPA code(s) assigned	464	534		929	679	
First Scheduled Implementation Meeting	9/21/99	12/10/2008		1/21/10	TBD	
Planning Letter Published	10/24/99 PL-195	12/22/08 PL-384		2/9/10 PL-402	2/1/00 PL-209 4/24/00 PL-227	
Rationing Date (PL #)	11/12/98				7/27/01	
Jeopardy Declared (PL #)	11/12/98				7/27/01	
In Rationing (Y/N)	N	N		N	N	N
Monthly Rationing						
Note: Items in red are changes from the previous version.	708-1	715-1 715-2 715-3			734-1 734-2 734-3	803-1

NPA Relief Activity Status Report

NPA	804	805	812	814	816	832/713/281
Jurisdiction	VA	CA	IN	PA	MO	TX
Date Relief Need Identified by NANPA	3/23/99	6/30/99	1/24/06	1/23/02	9/28/99	12/15/99
Date NANPA Notified Industry/Regulators	3/23/99	6/30/99	1/24/06	1/23/02	9/28/99	12/15/99
Exhaust Date upon Declaration						
Current Exhaust Date	3Q2019	4Q2014	3Q2013	2Q2012	1Q2020	3Q2014
Forecasted Exhaust Date	3Q2019	4Q2014	3Q2013	2Q2012	1Q2020	3Q2014
Relief Status	Active	Active	Active	Active	Suspended	Active
Number of Remaining NXXs	234	92	68	84	184	236/9/1
Number of NXXs Unavailable	32	28	18	27	36	30/23/16
Initial Relief Planning Meeting Notice Date	3/23/99	6/30/99	1/24/06	1/23/02	9/28/99	12/15/99
IPD Distribution	4/6/99	7/14/99	2/27/06	2/13/02	10/12/99	12/29/99
Actual Filing Date with Regulator	6/9/99	7/17/00	TBD	6/10/09	12/17/99	3/7/00
Requested Implementation Date						
Requested Relief Type				Overlay		
Requested Approval Date					3/1/00	
Approval Date	12/7/00				10/24/00	
Approved Relief Type	Split/Over.				Overlay	
Start of Permissive Dialing	S=6/1/01 O=TBD				Suspended	
Mandatory Dialing	Wireline-Split 1/15/02 Wireless-Split 6/1/03 O=TBD				Suspended	
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)						
New NPA code(s) assigned	434				975	
First Scheduled Implementation Meeting	1/4/01				11/30/00	
Planning Letter Published	1/22/01 PL-257				2/20/01 PL-262 5/11/01 PL-280 10/5/01 PL-304	
Rationing Date (PL #)	5/10/99	8/19/99				
Jeopardy Declared (PL #)	5/10/99	8/19/99				
In Rationing (Y/N)	N	Y	N	N	N	N
Monthly Rationing		2				
Note: Items in red are changes from the previous version.	804-1	805-1	812-1 812-2		816-1	832-1

NPA Relief Activity Status Report

NPA	843	860	870	916	918	919/984
Jurisdiction	SC	CT	AR	CA	OK	NC
Date Relief Need Identified by NANPA	10/3/00	NA	6/30/03	12/24/98	1/16/08	9/9/99
Date NANPA Notified Industry/Regulators	10/3/00	NA	6/30/03	12/24/98	1/16/08	9/9/99
Exhaust Date upon Declaration						
Current Exhaust Date	1Q2013	2Q2012	1Q2014	4Q2016	4Q2012	3Q2041
Forecasted Exhaust Date	1Q2013	2Q2012	1Q2014	4Q2016	4Q2012	3Q2041
Relief Status	Active	Active	Active	Active	Active	Active
Number of Remaining NXXs	87	36	93	123	77	54 / 778
Number of NXXs Unavailable	24	20	23	26	23	25 / 22
Initial Relief Planning Meeting Notice Date	10/3/00	NA	6/30/03	12/24/98	1/16/08	9/9/99
IPD Distribution	10/10/00	NA	8/14/03	1/20/99	2/11/08	10/7/99
Actual Filing Date with Regulator	2/23/01	NA	5/11/09	7/30/99	5/8/08	12/10/99
Requested Implementation Date						
Requested Relief Type			Overlay		Overlay	
Requested Approval Date	6/1/01	NA				
Approval Date		9/29/99	12/11/09		1/4/10	3/13/01
Approved Relief Type		Overlay	Overlay		Overlay	Overlay
Start of Permissive Dialing		5/16/09	10/20/12		8/7/10	8/1/01
Mandatory Dialing		11/14/09	4/20/13		3/5/11	TBD
Approved Implementation Date (Split - End of Recorded Announcement)						
Approved Implementation Date (Overlay - Earliest effective date for code assignment)			5/18/13		4/1/11	
New NPA code(s) assigned		959	327		539	984
First Scheduled Implementation Meeting		11/19/99	1/7/10		2/10/10	4/5/01
Planning Letter Published		2/25/00 PL-217 1/3/01 PL-255 4/14/09 PL-388	1/25/10 400 PL-		3/1/10 PL-403	4/17/01 PL-271 10/19/01 PL-306
Rationing Date (PL #)		4/21/98-138		6/11/99		8/29/00
Jeopardy Declared (PL #)		4/21/98-138		6/11/99		8/29/00
In Rationing (Y/N)	N	N	N	Y	N	N
Monthly Rationing				2		
Note: Items in red are changes from the previous version.	843-1	860-1 860-2	870-1	916-1	918-1 918-2	

NPA Relief Activity Status Report

NPA	920	925	949
Jurisdiction	WI	CA	CA
Date Relief Need Identified by NANPA	8/18/99	12/24/98	7/1/99
Date NANPA Notified Industry/Regulators	8/18/99	12/24/98	7/1/99
Exhaust Date upon Declaration			
Current Exhaust Date	4Q2013	3Q2025	1Q2034
Forecasted Exhaust Date	4Q2013	3Q2025	1Q2034
Relief Status	Active	Active	Active
Number of Remaining NXXs	97	230	310
Number of NXXs Unavailable	25	30	26
Initial Relief Planning Meeting Notice Date	8/18/99	12/24/98	7/1/99
IPD Distribution	9/1/99	1/21/99	7/14/99
Actual Filing Date with Regulator	6/19/07	7/30/99	7/27/00
Requested Implementation Date			
Requested Relief Type	Overlay		
Requested Approval Date			
Approval Date	11/6/08		
Approved Relief Type	Overlay		
Start of Permissive Dialing	5/14/11		
Mandatory Dialing	2/11/12		
Approved Implementation Date (Split - End of Recorded Announcement)			
Approved Implementation Date (Overlay - Earliest effective date for code assignment)	3/10/12		
New NPA code(s) assigned	274		
First Scheduled Implementation Meeting	12/11/08		
Planning Letter Published	12/22/08 PL-385		
Rationing Date (PL #)		6/11/99	9/1/99
Jeopardy Declared (PL #)		6/11/99	9/1/99
In Rationing (Y/N)	N	Y	Y
Monthly Rationing		2	2
Note: Items in red are changes from the previous version.	920-1 920-2 920-3	925-1	949-1

NOTES

- 205-1 On July 10, 2001 the AL PSC rescinded its previous order for relief of area code 205 and will hold this matter in abeyance, due to the latest NRUF forecast.
- 206-1 WUTC ordered a relief plan that extends the 564 relief NPA (360) over the 206, 425 and 253 NPAs
- 206-2 WUTC suspended the relief of the 206 NPA based on code demand and conservation efforts.
- 217-1 The ICC approved the industry's recommended overlay on 8-16-06.
- 217-2 NANPA will convene a conference call when the supply of codes reaches 50 to determine if at time to establish 13-month implementation interval for the new 447 NPA
- 240-1 NANPA will notify PSC when current overlay will exhaust in 10 months
- 240-2 Press release will be issued 3 months before exhaust.
- 240-3 Implementation of relief has been postponed until 9 mos. prior to exhaust.
- 253-1 WUTC ordered a relief plan that extends the 564 relief NPA (360) over the 206, 425 and 253 NPAs
- 253-2 WUTC suspended the relief of the 253 NPA based on code demand and conservation efforts.
- 256-1 Jeopardy declared 9/20/07, rationing set at 3 codes per month effective 11/1/07
- 256-2 Jeopardy rescinded on 11/23/09
- 262-1 Industry recommended an overlay relief plan at the 5/24/01 meeting and at the 7/10/01 conference call agreed to a retroactive overlay with the adjacent 414 NPA..
- 262-2 NANPA to convene an industry meeting to determine filing date of pending relief petition when the status of either the 262 or 4 NPAs falls within range to commence relief planning (currently 36 months to exhaust).
- 270-1 Industry recommended an overlay as the first choice and a north-south split as the second choice.
- 270-2 KY PSC issued order on 6/15/07 that changed start of permissive dialing from 4/1/08 to 7/1/08 and eliminated the mandatory dialing date until further Order by the commission
- 270-3 KY PSC issued order on 11/9/07 delaying start of permissive dialing from 7/1/08 to 1/1/09. KY PSC issued order on 3/31/08 delaying start of permissive from 1/1/09 to no later than 4/1/10. KY PSC issued order on 6/2/09 delaying start of permissive to no later than 1/1/12.
- 270-4 Jeopardy rescinded on 4/30/10
- 305-1 FL PSC has ordered extension of 786 NPA over the Florida Keys, after conservation measures have been implemented.
- 305-2 Mandatory dialing has been delayed pending exhaust of all available codes.
- 313-1 Commission approved an overlay NPS relief code covering both the 313 & 734 NPAs, with permissive dialing not before 9/17/02 and mandatory dialing not before 3/8/03. The new code will be activated 6 mo. before exhaust.
- 313-2 NANPA to convene an implementation meeting to determine implementation schedule when either 313 or 734 NPA is within 12 months to exhaust.
- 314-1 Suspended relief - NANPA is to notify MO PSC when within 6 months of exhaust
- 315-1 The industry recommended an overlay relief plan
- 315-2 NYS PSC instituted a proceeding to investigate and evaluate options for making additional CO Codes available
- 321-1 The FL PSC approved the industry recommended overlay, effective 7/15/02. NXXs from the 321 NPA will be set aside for Brevard County.
- 321-2 The FL PSC has suspended the relief project and NANPA will notify the commission when the 407 NPA is within one year of exhaust.
- 336-1 The industry recommended an overlay relief plan.
- 360-1 WUTC suspended the relief of the 360 NPA based on code demand and conservation efforts.
- 360-2 NANPA rescinded jeopardy on May 7, 2004.
- 402-1 The industry has reached consensus to recommend a geographic split;
- 402-2 On June 30, 2009 the NE PSC Ordered an all services overlay, NANPA assigned the 531 NPA as the new NPA
- 402-3 On Sept. 15, 2009 The NE PSC approved the industry's implementation dates.
- 408-1 CPUC suspended the overlay 12/16/99.
- 415-1 CPUC suspended the overlay.
- 425-1 WUTC ordered a relief plan that extends the 564 relief NPA (360) over the 206, 425 and 253 NPAs
- 425-2 WUTC has suspended the relief of the 425 NPA based on code demand and conservation efforts.
- 440-1 The Ohio PUC is responsible for coordinating NPA relief planning.
- 440-2 PUCO has suspended relief decision due to new NRUF projections which have moved out the exhaust date.
- 443-1 NANPA will notify PSC when current overlay will exhaust in 10 months
- 443-2 Mandatory dialing will be determined when within 3 months from exhaust; press release will be issued 3 mos. before exhaust.
- 443-3 The MD commission has exercised delegated authority to extend rationing 6 months after relief.
- 443-4 NANPA Rescinded Jeopardy on May 7, 2004
- 510-1 CPUC suspended the overlay.
- 512-1 The PUCT has suspended the overlay relief plan.
- 512-2 NANPA Rescinded Jeopardy on March 1, 2004
- 512-3 On 1/26/10 NANPA filed an updated relief plan with the TX PUC
- 516-1 The industry recommended an overlay relief plan
- 516-2 Due to a decrease in demand and revised forecast, NANPA rescinded jeopardy on 6/10/02

NOTES

- 518-1 The industry recommended an all-services overlay.
- 518-2 Effective 9/15/00, NANPA suspended rationing
- 518-3 On 7/16/02 NANPA rescinded jeopardy status due to decreased demand and a revised exhaust forecast.
- 530-1 The industry recommended Alt #3A, a 3-way split and Alt #4B a split with a subsequent overlay.
- 559-1 Industry reached consensus to recommend 3 alternatives, 2 geographic splits and an overlay.
- 562-1 Industry will recommend to the CPUC two alternatives; an overlay and a geographic split (Alt #3B)
- 562-2 Rationing review when remaining codes available reaches 220, NANPA will schedule a conference call to review the status and procedures before it reaches 220 codes available (which includes lottery and codes set aside for pooling). This NPA is in jeopardy without rationing.
- 603-1 NANPA Rescinded Jeopardy on May 7, 2004
- 603-2 On July 13, 2004 the NH PUC dismissed the NPA relief petition without prejudice. Industry consensus and efforts of Parties and Staff to present pros and cons of different area code relief methods are preserved. NANPA will re-file the relief plan within two years of exhaust and call an industry meeting at that time to review the situation prior to filing.
- 614-1 The Ohio PUC is responsible for coordinating NPA relief planning.
- 614-2 Ohio PUC suspended 10-digit dialing.
- 618-1 Industry reached consensus to recommend an overlay.
- 618-2 On 4/20/05 the ICC approved the overlay, 730 NPA is assigned relief NPA,
- 618-3 NANPA will convene a conference call when the supply of codes reaches 65 to determine if at time to establish 13-month implementation interval for the new 730 NPA
- 619-1 CPUC suspended 2nd phase of 3-way split
- 626-1 Industry recommends 3 relief alternatives: Alt #3B a 3-way split, Alt #4 an overlay, and Alt #5B a 2-way split
- 631-1 Industry recommended an overlay
- 631-2 On 6/21/02 NANPA rescinded jeopardy due to a decrease in demand for codes and an exhaust forecast revision.
- 650-1 CPUC suspended the overlay 12/16/99.
- 662-1 Industry recommended an overlay.
- 707-1 The CPUC has suspended the implementation of the 3-way split. Original dates: SOP 12/2/00 & 10/13/01, Man. Dialing 6/2/01 & 4/13/02
- 708-1 NANPA will provide the Illinois Commerce Commission (ICC) with 30 days advance written notice before the assignment of the first NXX code from the new 464 NPA. This notice will include the activation date of the new NXX code.
- 715-1 The industry recommended an overlay.
- 715-2 On May 9, 2007 NANPA filed updated projected lives of relief alternatives to the WI PSC
- 715-3 On November 6, 2008 the PSC ordered an overlay, the new NPA is 534
- 734-1 Commission approved an overlay NPA relief code covering both the 313 & 734 NPAs, with permissive dialing not before 9/17/02 and mandatory dialing not before 3/8/03. The new code will be activated 6 mo. before exhaust.
- 734-2 NANPA to convene an implementation meeting to determine implementation schedule when either 313 or 734 NPA is within 12 months to exhaust.
- 734-3 On 8/8/02, NANPA rescinded jeopardy due to a new exhaust forecast and lowered demand.
- 803-1 Industry recommended an overlay.
- 804-1 The timing of the Phase 2 Overlay will be determined by future regulatory action by the VA commission.
- 805-1 Industry reached consensus to recommend two alternatives to the CPUC, a split and an overlay.
- 812-1 The industry recommended an overlay, but has decided to delay filing its relief petition with the IN Commission
- 812-2 NANPA will convene an industry meeting to review the status of numbering resources and determine when the pending NPA relief petition should be filed when one of the following occurs:
- Approximately 30 days after publication of the October 2010 NRUF
- If a significant number of NXX codes have been assigned prior to the release of the October 2010 NRUF reducing the remaining codes to 60 available.
- 816-1 NANPA will notify MO PSC when 816 NPA is within 6 months of exhaust.
- 832-1 Industry recommended an overlay.
- 843-1 Industry recommended an overlay.
- 860-1 NANPA Rescinded Jeopardy on May 7, 2004
- 860-2 Coincident with the implementation of the 475 overlay over the 203 NPA, 10 digit dialing for the 860 NPA will also be implemented
- 870-1 At the request of three industry parties, the industry reopened the the previously agreed upon consensus to recommend a split and came to consensus to recommend an all services overlay to the AR PSC.
- 916-1 Industry recommended one overlay and one split alternative for relief of 916 NPA
- 918-1 On 5/8/08 NANPA filed a relief petition for an overlay with the OCC
- 918-2 On 1/4/10 the OCC ordered an overlay for the 918 NPA
- 920-1 NANPA conducted an industry conference call to review the status of the 920 NPA and evaluate the need to file the pending NPA relief petition within thirty-days of the release of the April 2007 NRUF
- 920-2 The industry recommended an overlay and on May 29, 2007 decided for NANPA to file its relief petition with the WI Commission

NOTES

- 920-3 On November 6, 2008 the PSC ordered an overlay, the new NPA is 274
- 925-1 Industry recommended 2 plans: an overlay and a 2-way split.
- 949-1 Industry reached consensus to submit 3 alternatives to the CPUC, an overlay and 2 splits, without a recommendation.